WWTU Project Payments

| As of August 17, 2009 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
e Original Change Orders Current Paid To Date Payment Request | Total
SRF PROJECTS: B -
1. Western Interceptor - Division |, I, lILIV -
_ |Engineer 2001 estimate $12.5M L
Design: Division LII, Il (Greeley & Hansen) $ 830,038.00 $ 89,000.00 $ 919,038.00 [ $ 893,944.00 $ - $ 893,944.00 97.27%
Design: Division IV $  206,000.00 $ $  206,000.00 | $ 7,718.00 $ 15,283.00 $ 23,001.00| = 11.17%
Const. Engineering: Division |, Il & Ill (Greeley & Hansen) $ 447,000.00 $ 466, 600 00 $ 913,600.00 | $ 682,308.00 | $ - $ 682,308.00 74.68%
Construction: Division | (Atlas Excavatlng Inc) $ 2,622,000.00 | $ (10,030.59)' $ 2,611,969.41 | $ 2,611,970.00 o $ 2,611,970.00 100.00%
Construction: Division Il (Atlas Excavating Inc) $ 3,846,947.00 | $ - $ 3,846,947.00 | $ 3,725,643.00  $ - $ 3,725,643.00 96.85%
Construction: Division |l (Atlas Excavating Inc.) $ 1,948,585.00 $ - | $ 1,948585.00 | $ 1,344,121.00 | § - $ 1,344,121.00 68.98%
Gambs, Mucker & Bauman $ 10,417.00 | § - $ 10,417.00 | $ 10,417.00 ' $ - $ 10,417.00
Umbaugh $ 10,000.00 | $ - $ 10,000.00 | $ 10,000.00  $ - $ 10,000.00
Ice Miller $  16,254.00 | $ - | $  16254.00|$  16,254.00 | $ - $ 1625400 |
SRF Loan Program $ 1,000.00  $ - $ 1,000.00 | $ 1,000.00 | $ - % 1,000.00 [
Bingham McHale LLP $ 1,800.00 | $ - $ 1,800.00 | $ 1,800.00 | $ - S 1,800.00
Ball State University $ 709.00 | $ - $ 709.00 | $ 1709.00 | $ -8 709.00
;i 2004 SRF LOAN $ 12,380,000.00 | $ 9,305,884.00 §$ 15,283.00 $ 9,321,167.00 75.29%
Gary Brown $  17575|% - s 175.75 | $ 175.75 | $ - s 175.75
James Erwin $ 1,20450 | $ ) - $ 1,204.50 | $ 1,204.50  $ - $ 1,204.50
IMPROVEMENT FUND o $ 1,380.25 $ - $ 1,380.25
TOTALS $ 9,942130.25 $ 545569.41 | $ 10,486,319.41 | $ 9,307,264.25 $ 9,322,547.25
2. Digester Renovation
Engineer 2003 estimate $ 8.5 M L
Design: (Wessler & Assoc) $ 190,00000 $ 888344 $ 19888844 |$ 198,888.00 $ - $ 198,888.00 100.00%
Design:bid, soil boring, manuals, FOG, post constr (Wessler & Assoc) $ 680,000.00 | $§ 365,000.00 $ 1,045000.00]|% 987,672.81 $ - $ 987,672.81 94.51%
Construction: (Bowen Engineering) $ 8,244,000.00 | $ 134,080.00 $ 8,378,080.00 | $ 8,378,080.00 | $ - $ 8,378,080.00 100.00%
Construction Engineering: (Wessler & Assoc.) $ 650,000.00 | $ 111,000.00 | $§  761,000.00 | $  753,390.00 | $ - '$ 753,390.00 99.00%
~|lce Miller LLP - $ 15,247.00 | $ - $ 15,247.00 | $§  15247.00 $ - $ 15,247.00
'Bingham-McHale $ 2,044.00 | $ - $ 2,044.00 | $ 2,044.00 | $ - $ 2,044.00
‘Umbaugh $ 30,000.00 ' $ - $ 30,000.00 | $ 30,000.00 $ - $ 30,000.00
Gambs, Mucker & Bauman $ 535900 $ - $ 5,359.00 | $ 5,359.00 ' $ - $ 5,359.00
2006 SRF LOAN |'$ 8,345,000.00 | $ 8,345,000.00 | $ - '$ 8,345,000.00 100.00%
1998 SRFLOAN | | $ 1,030,149.00 $ 1,030,149.00
%Aerobic Systems $ 9450000 | $ - 8 94,500.00 | $  94,500.00 $ - $ 94,500.00
Merrell Brothers $ 34,239.35  $ - $ 34,239.35 | $ 34,239.35 § - $ 34,239.35 B
IMPROVEMENT FUND - ) $ 75727116 | $ - |'$ 757,271.16
N - ~ SRF EQUIP REPL FUND $  367,000.00 | '$ - $  367,000.00
TOTALS $ 9,945,389.35 $ 618,968.44 $ 18,909,357.79 | $10,499,420.16 $ -1 $10,499,420.16
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WWTU Project Payments

As of August 17, 2009 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
i B Original Change Orders Current Paid To Date Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
[
4. BarBarry Lift Station
Project partially funded by grant 1 I
Design & Construction: (Wessler & Assoc.) $ 25,000.00 | $ 55,000.00 $  80,000.00 | $ 80,000.00 | $ - % 80,000.00 100.00%
Construction: (Infrastructure Systems Inc.) $ 882465.00 $ 5506138 § 937,6526.38 | $ 937,526.38 | § - $ 937,526.38 100.00%
Land purchase (Karen Dickey) $ 8,975.00 | § - $ 8,975.00 | $ 8,975.00  $ - $  8,975.00 -
Easement (RWS South Inc) $ 1,760.00 ' $ - $ 1,760.00 | $ 1,760.00 | § - $ 1,760.00
IMPROVEMENT FUND |$ 581,150.06 | $ - |$ 581,150.06
EPA GRANT CONTRIBUTION $  447,111.32 $ 447,111.32
4‘ TOTALS $ 918,200.00 | $ 110,061.38 $ 1,028,261.38 | $ 1,028,261.38 5 $ 1,028,261.38
5. Green Meadows Lift Station )
Project partially funded by grant - 1 D e -
Design: (Greeley & Hansen) $ 77,900.00 ' $ 50,000.00 '$ 127,900.00 | $ 127,892.27 | § - | $  127,892.27 99.99%
Construction: (Infrastructure Systems Inc.) $ 976,166.00  § - $ 976,166.00 | $  859,968.00 | $ - | $ 859,968.00 88.10%
IMPROVEMENT FUND $ 560,385.39 | § - |$ 560,385.39
EPA GRANT CONTRIBUTION ) $ 43,171.09 $ 43,171.09
TOTALS 1'$ 1,054,066.00 $ 1,104,066.00 | $ 603,556.48 $ 603,556.48
6. Collection System Master Plan |
|Engineering Services: (Greeley & Hansen) $ 56,100.00 $ 43,000.00 $ 99,100.00 | $ 92,800.11 ' $ - $ 92,800.11 ~ 93.64%
IMPROVEMENT FUND $ 92,8001 | § - s 9280011
B TOTALS $ 56,100.00 $ 43,000.00 $  99,100.00 |$  92,800.11 $  92,800.11
7. GIS Services | ! .
'Engineering Services Phase | (HE-BFS) $ 101,700.00 $ - S 101,700.00 { $§ 101,700.00 $ - $ 101,700.00 100%
Engineering Services Phase Il (BF&S) $ 185200.00 § - |$ 18520000 |% 185200.00 $ - |$ 185,200.00 100.00%
Engineering services: Ph Il Outfall Mapping (BF& S) $ 8,800.00 | $ - $ 8,800.00 | $ 8,800.00  $ - $ 8,800.00 100.00%
_ |Engineering services Phase IV (BF&S) $  286,200.00 § - |$ 28620000 |$ 251,249.30 $ - |$ 251,249.30 87.79%
OPERATING FUND $ 295700.00 | $  295700.00 o
IMPROVEMENT FUND $ 251,24930 | $ - $ 251,249.30
TOTALS $  581,900.00  $ - | $ 581,900.00 | $ 546,949.30 | $ - | $ 546,949.30 i
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